[ 10- JUN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 65
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 182 HBENDA,JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 | [E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 347,244 29 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR Ml 06/01/05 $ 8,888,871 229 823,540
185 County: MINERAL KM  TBD $[ 892756 % 9,016,072 901,038 | 99% 91% 100% 9.2 %
Claim Status: COMPLETED M
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P 00006 [[E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER TBD $[ 915783 $ 0 0 78,816
5079 103 000 04405 & GUARDRAIL M TBD $ 985,200 40 3,067
181 County: SANDERS KM TBD $f ds 0 0| 0% 4% N/A N/A
Claim Status: NONE M
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1100090 [ [E]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA [ 49 12/10/02 $] 3533077 % 84,389 16 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ dwm  1019/04 $ 3,024,804 166 301,838
172 County: MINERAL [ 0KM TBD $[ 3066,74]$% 3,142,882 314288 | 98% 96%  96% 9.8 %
Claim Status: NONE Mi
; $] 12,467,247 | 39q
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ .
[ 10,432,563 $| 431,633 [ 45 9 1,456,661
e, Bt Project Mgr. Total Length: M $[ 12898875 43§ ¢ 1,128,445
KM $[ 11,994,306 $| 13,144,154 $| 1,294,143 | 91%| 87%| 89%[ 9.4%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: |: Cell Phone: S Email: ‘ tbenedik@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(101)47 CENTRAL ELECTRIC, INC. P[ 00007 [[E]  12/20/04 $ 129,506 70
US 93 SIGNALS - HAMILTON (PHAS TRAFFIC SIGNALS,CURB/GUTTER/SI 01/19/05 $ 148538 s 0 0 $ 15,541
5595 101 000 02E04 DEWALK WORK [ 5 M 04/26/05 $ 129,506 70 $ 30,606
KELLER-STEVEN 444-7246 410 County: RAVALLI KM TBD $[ 114258 $ 0 0| 88% 197% NA  26.8%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 65
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 928724 36,000 0 $ 130,407
4466 028 000 05903 ING,TURN BAYS & WATER MAIN EXT [ Im TBD $ 1,122,722 753 177,557
310 County: RAVALLI [ ]km  TBD $] 1,172,284 $ PENDING $ PENDING | 108% 136% 105% 15.1 %
Claim Status: NONE [ Im
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 [ [E]  04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,898 $ 1,049,099 24 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC M TBD $ 11,885,511 234 1,468,597
130 County: RAVALLI KM  TBD $|  9.757,958 $ 0 0| 90% 136%  71% 15.1 9%
Claim Status: NONE Mi
SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 ] [E]  02/07/05 $ 273,143 30
CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ 3¢ 05/02/05 $] 437,058 $ 0 0 32,777
4599 006 000 14105 OVERLAY,SEAL & COVER M TBD $ 273,143 30 8,686
SQUIRES-BILL 444-6228 181 County: RAVALLI KM TBD $ 2733s 0 0| 1% 27%  77% 317.9%
Claim Status: NONE Mi
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P[ 00007 [ [E]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $] 11,086,193 $ 1,182,821 37 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,557,133
140 County: RAVALLI KM TBD $[ 11257586 $ 11,324,075 1,580,307 | 99%  99% 99% 13.8 %
Claim Status: ACTIVE MI
NH 41(24) D.H. BLATTNER & SONS, INC. P] 00007 | [E]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE Ml 11/18/03 $ 1,050,419 250 60,619
140 County: RAVALLI KM TBD $[ 1,018,503 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE M
Contract Totals for : ‘ ‘ 14401 ‘ s to7zs0if [ 259
$[ 12,382,250] $[ 1182821 [ 37  $[ 1,072,30]
Proj. Count: $| 11905833 [ 287 $[ 1,617,757
$[ 12,276,088 $| 12,374,494 $[ 1,685349 | 99%[ 96%| 99%]| 13.2 44
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ S__2s0d6.7%q | 634
$| 25,684,468 $| 2267920 [ 6] $ 2,334,667
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 25316714 69§ 9| 3,303,194
KM $[ 23,323,320 $| 24,700,274 $| 2,947,718 | 94w 112%| 79%[ 14.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [ [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1974149 $ 58,459 4 $ 136,212
4278 126 000 02803 M TBD $ 1,761,111 124 $ 100,108
310 County: FLATHEAD KM TBD $[ 667821% 0 0| 39% 73% 41% 15 %
Claim Status: NONE M
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P 00005 | [E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER TBD $[ 92601 $ 0 0 $ 11,425
5452 130 000 03405 M TBD $ 95,212 30 252
183 County: LAKE KM  TBD $f  0s 0 0| 0% 2% NA N/A
Claim Status: NONE Mi
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P 00005 | [E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER TBD $[ 337763 s 0 o 3 41,559
5453 131 000 03405 M TBD $ 346,321 30 245
183 County: LAKE KM TBD $f 0s 0 0| 0% 1% NA N/A
Claim Status: NONE Mi
$] 441533 | 30
Contract Totals for : ‘ ‘ 03405 ‘ .
[ 430,363 ] $| 0 | q 3 52,984
Proj. Count: s 441583 [ 3] 8 497
$| q 3 441,533 $| 52,984 | O 1% d%[ 0 %
CM 6714(5) SCHELLINGER CONST CO.,INC. U[ 06714 [[E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ ¢ 08/12/04 $[ 149138 % 0 0 $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 146,867 20 28,017
181 County: FLATHEAD KM TBD $[ 114,994 $ 0 0| 78% 159% 110% 24.4 %
Claim Status: NONE MI
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 ] [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ ¢ 08/12/04 $[ 194,093 $ 0 0o 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 27,210
181 County: FLATHEAD KM  TBD 8 162,971 % 0 0| 83% 116% 110% 16.7 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 07604 ‘ X sl 31 [
[ 343,230 | $| 9 | q g 41,177
Proj. Count: s 343140 [ 20 | 55,221
$| 277,967 $| 343,149 $| 41,177 | 81%[ 134%[ 110%| 19.9 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 $ 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 $ 120,690

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976489 $ 0 0| 99% 153% 95% 12.4 %
Claim Status: NONE ]

STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL S] 00567 [ [E]  05/09/05 $ 190,500 45

LIBBY - NORTH SEAL & COVER [ ¢ TBD $[ 156,207 $ 0 0 $ 19,050

5459 007 000 08405 M TBD $ 190,500 45 $ 306
183 County: LINCOLN KM  TBD $f  0s 0 0| 0% 2% NA N/A
Claim Status: NONE Mi

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P[ 00052 | [E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 18 TBD $[ 772847 % 0 0 $ 71,768

5075 026 000 12405 & GUARDRAIL M TBD $ 717,685 0 3 1,342
181 County: LAKE KM TBD $f 0s 0 0| 0% 2% NIA N/A
Claim Status: NONE M

NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P[ 00001 [ [E]  08/04/03 $ 2,966,207 90

COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ - 8,708 0 $ 296,621

1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Ml 11/08/04 $ 2,957,499 3 386,199
130 County: FLATHEAD KM TBD $[ 20978134$ 3,000,198 379,960 | 99% 102% 97% 13 %
Claim Status: NONE M

SMP 4599(03) LHC, INC. [ ] 07/18/02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 0 08/26/02 $[ 348464 $ 0 0o 3 27,948

4973 003 000 18602 [ oM 10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDEF [ O KM 12/23/02 $[ 281,033 % 0 0| 101% 0% N/A N/A
Claim Status: NONE [ gm

SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 [ [E]  05/05/03 $ 2,003,838 90

HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2121344 $ 40,538 2 $ 180,345

4271 105 000 26403 ING Ml 10/22/04 $ 2,044,376 2 3 142,338

FOY-DENNIS 523-5824 180 County: FLATHEAD KM 05/11/05 $]  2027,429$ 2,041,305 122,478 | 99% 116%  99% 7 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P[ 00001 | [E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 s 0 0 7,213
5044 125 000 26403 ,STRIPING & SIDWALKS [ OM  10/22/04 $ 80,143 90 12,614
410 County: FLATHEAD [ QKM 051105 $ 81,951s 103,244 18292 | 79% 69% 101% 15.4 %
Claim Status: NONE ]
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62604% 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 8,123
FOY-DENNIS 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54,509 $ 0 0| 92% 152% 101% 14.9 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 26403 ‘ 3 sL_214319¢ [ o
[ 2,248,799 ] $| 40538 | I 192,887
Proj. Count: $[ 2183734 [ 93 s[ 163,079
$[ 2,163,889 $| 2,203,764 $| 146,099 | 98%[ 112%[ 99%[ 75 %
: $] 9,769,703 [ 495
Project Mgr. Totals for :\ \ 193 \ ‘CYR, MARK ‘ .
| 11,305,753 $| 90,289 | § 917,473
RIGICotnt: Project Mgr. Total Length: M $| 9,859,992 [ 501 $| 827,444
KM $[ 7,345,333 §| 9,864,262 $| 954,023 | 74%| 87w[ 61%| 11.3%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P[ 00001 J[E] 10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE 05/03/05 $[ 602,493 $ 0 0 $ 73,078
4576 069 000 01904 [ 7w TBD $ 487,185 75 $ 34,268
410 County: LINCOLN KM  TBD $[ 4873% 0 0| 1% 47%  40% 703.2%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,269 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ]wm  o08/24/04 $ 1,955,998 218 420,561
221 County: POWELL [ ]kM  TBD $[ 2004933 $  2,385899 450,471 | 84% 93%  72% 21 %
Claim Status: ACTIVE [ Im
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] 09/13/04 $[ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 272,191 60 52,303
240 County: RAVALLI [ ]km TBD $] 151,869 $ 0 0| 56% 160%  72% 34.4 %
Claim Status: NONE [ 1w
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [[E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $] 5250480 $ - 1,873 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,393,815 200 103,762
130 County: RAVALLI KM TBD $[ 430,007 $ 0 0| 10% 24%  15% 24.1%
Claim Status: NONE Mi
IM-BH 0002(748) ABHE & SVOBODA, INC. [ ] 04729004 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL  STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0 106,378
5219 748 000 15404 IDGE REHABILITATION [ Iwm TBD $ 1,329,723 180 105,022
232 County: STATEWIDE [ ]Km TBD $[ 602,057 $ 0 0| 45% 99% 79% 17.4 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI \ 3 sl 7774657 | 5
[ 9,820,998 3 177,07 [ 6§ | 809,627
Proj. Count: [ 4] Project Mgr. Total Length: M s 7051727 65§ S[ 681649
KM $[ 3,188,861 $| 8,383,501 $| 1,029,081 | 38%| 66%| 56%[ 21.4%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 [ [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,803 $ 31,294 2 8 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ 7w TBD $ 1,253,096 7% 221,499
310 County: LAKE KM TBD $] 1162356 $ 1,221,802 $ 233,387 | 95% 95%  79% 19.1 %
Claim Status: NONE M
STPHS 0002(645) UNITED RENTALS HWY TECH INC [ ] ©5/27/04 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $[ 169,559 $ 0 0o 3 29,488
4424 645 000 05504 [ |m  o0813/04 $ 196,587 30 % 32,076
310 County: LAKE,MISSOULA [ | KM 05/24/05 $[ 163575 % 0 0| 83% 109%  60% 19.6 %
Claim Status: NONE [ 1w
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. S[ 00212 [ [E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 8  99237% 42,144 9 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER 01§ ™I TBD $ 181,126 39 % 45,568
141 County: LAKE 029 KM TBD $] 164,050 $ 0 0| 118% 273%  13% 27.8 %
Claim Status: NONE Mi
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ | 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT GRADING,GRAVEL,PLANT MIX OVERL [ ] 03/04/05 $]  2885920% - 14,332 0o 3 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,874,579 120 % 215,807
510 County: MISSOULA [ ]Km TBD $[ 771081 $ 0 0| 27% 62% N/A 28 %
Claim Status: NONE [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928885 % 0 0o 3 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 $ 12,492
180 County: MISSOULA KM TBD $[ 47438 s 0 0 5% 11% N/A 26.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06704 ‘ s__ssero0q [ 12
$[ 3814,805|$] - 14333 | q 462,949
Proj. Count: $[ 3843574 | 120 $[ 228,299
$| 818,519 $| 3,857,908 $| 462,949 | 21%[ 49%)| g%[ 27.9 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- JUN- 05 |

District 1 - Missoula |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT |

Page 8 of 65

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  05/09/05 $ 7,026,334 175

7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN TBD $[ 7125993 $ 0 0o 3 562,107

4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,026,334 175 $ 12,119
182 County: MISSOULA KM TBD $f 0s 0 0| 0% 2% NA N/A
Claim Status: NONE ]

STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA S[ 00474 [ [E]  05/09/05 $ 487,404 30

DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ ¢ TBD $[ 547414 0 0 $ 58,489

5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME M TBD $ 487,404 30 3 2,959
181 County: MISSOULA KM TBD $f  ds 0 0| 0% 5% NA N/A
Claim Status: NONE M

CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08116 | [E]  07/09/04 $ 145,063 80

MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167563 % 0 0 $ 13,056

5061 006 000 10604 & COVER M TBD $ 145,063 80 % 20,682
181 County: MISSOULA KM TBD $[ 94107 % 0 0| 65% 158% NI/A 22
Claim Status: NONE M

SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 861283 0 0o 8 7,155

5427 002 000 10604 [ Iwm TBD $ 79,496 80 % 2,986

STACK-SHANE 523-5830 181 County: MISSOULA [ ]Km TBD $[  22934s 0 0| 29% 42% N/A 13 %
Claim Status: NONE [ Im

SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U] 08117 | [E]  07/09/04 $ 326,305 80

HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $[ 355807 % 0 0 $ 29,367

5426 005 000 10604 G,SEAL & COVER M TBD $ 326,305 80 $ 64,575

STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $[ 275464 3 0 0| 84% 220% N/A 23.4 %
Claim Status: NONE ]

CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08121 ] [E]  07/09/04 $ 164,525 80

ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ 9 08/16/04 $[ 200,990 $ 0 0o 3 14,807

5063 002 000 10604 & COVER M TBD $ 164,525 80 $ 18,303
181 County: MISSOULA KM TBD 8 92,560 $ 0 0| 56% 124% N/A  19.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- JUN- 05 |

District 1 - Missoula |

[ VONTANA

DEPARTMENT OF TRANSPORTATI ON

CONSTRUCTI ON' REPORT

Page 9 of 65

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 10604 s 7issed [ o
$[ 810,487 | $] 9 | q g 64,385
Proj. Count: [ 4 ] s 715389 [ 8d $[ 106546
$| 485,065 $| 715,389 $| 64,389 | 68%| 165%) qu[ 22 %
- $[ 13,644,404 | 547
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W \ .
[ 13,851,297 9 59,106 [ 11 $| 1,340,713
Proj. Count: Project Mgr. Total Length: M [ 13703513 [ 551 S[ 649,066
KM $[ 2,793,569 $| 13,644,406 $| 1,427,483 | 20%| 45%| 15%[ 23.9%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [M]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $] 10,337,729 $ 0 0 $ 1,088,919
1744 124 000 01105 FACING,SEAL & COVER,LIGHTING,| [ Iwm TBD $ 10,889,187 220 % 103,597
130 County: LAKE [ JkMm  TBD $[ 153,581 $ 0 0| 1% 10% NA  67.5%
Claim Status: NONE [ Im
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E] 12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14,219,824 $ 86,128 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS, DRAINAGE, M TBD $ 15,268,386 30 $ 1,007,251
140 County: LAKE KM TBD $] 6721116 $ 0 0| 44% 66% N/A 15 %
Claim Status: NONE M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 490,420 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,834,728 0 $ 1,562,046
130 County: FLATHEAD KM TBD $] 14508919 $ 11,258,667 1,643,899 | 129% 95% NI/A 10.8 %]
Claim Status: NONE M
: $] 40,415,753 | 250
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ 3
[ 38,262,409 $| 576,548 | q s 3,754,694
Pl ER Project Mgr. Total Length: M $[ 40,992,301 [ 250 9 2,672,894
KM $[ 21,383,614 $| 37,330,113 $| 4,251,044 | 57%[ 63%] g% [ 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 65
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P] 00082 [[E]  10/06/03 $ 1,634,013 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 11 130,793
3111 454 000 01700 ECONSTRUCTION [ 496 ™mi TBD $ 1,899,032 111 314,111
310 County: FLATHEAD [ 8KM  TBD $[  1723379% 1,834,119 309,583 | 94% 101% 114% 18.2 %
Claim Status: NONE M
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 | [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY ,WIDENING,SEAL & COVER 11/10/03 $ 852395 % 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 162,200
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $] 1,203,079 $ 0 0| 172% 289% 117% 13.5 %
Claim Status: NONE [ 686 M
$[ 2335729 | 10Q
Contract Totals for: || 01700 | 3
[ 2,956,255 ] $| 460394 | 19 3 186,858
Proj. Count: $[ 2796119 [ 119 s[ 476,311
$[ 2,926,454 $| 2,534,931 $| 365,648 | 115%| 130%| 106%| 16.3 %
STPHS 5-3(84)99 MONTANA LINES, INC P 00005 [ [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH 05/10/04 $[ 33521% 0 0 $ 2,636
4705 084 000 04204 TING) [ g M 1018/04 $ 32,948 30 8,943
410 County: FLATHEAD KM TBD 8 3423]% 34,982 9,795| 98% 91%  70% 26.1%
Claim Status: NONE Mi
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. S[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ ¢ 02/07/05 $[ 801,263 % 0 0o $ 88,907
5088 006 000 08105 Mi TBD $ 808,243 40 24,323
160 County: LAKE KM TBD $ 147371 % 0 0| 18% 27%  73% 16.5%
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M] 07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS, INSTALL M [ ] 08/09/04 $ 914781 % 145,576 29 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ ]wm  11/30/04 $ 944,351 149 299,099
650 County: LINCOLN [ ]km  TBD $] 937,068 $ 954,431 286,329 | 98% 104% N/A  31.9 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ s___sorseef |29
$[ 4705826 $| 605979 | 48 | 358,274
RIS (U Project Mgr. Total Length: M $| 4581661 [ 33§ § 808,676
KM $[ 4,045,130 $| 4,332,587 $| 750,679 | 93%[ 108%| 52%| 20%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 65
| CONSTRUCTI ON  REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(758) MONTANA LINES, INC [ ] 05/26/05 $ 53,011 30
2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] TBD $[ 53527% 0 0 $ 7,952
5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ Im TBD $ 53,011 30 3 0
310 County: FLATHEAD [ Jkm TBD $f  Gs 0 0 0% 0% NA N/A
Claim Status: NONE [ Im
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E|  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS OVERLAY,SEAL & COVER [ ¢ TBD $( 101759 $ - 91,748 0 $ 9,473
5056 002 000 04404 [ § M 11/2304 $ 2,986 30 2,865
181 County: FLATHEAD KM  TBD $ 9568 0 0| 1% 30%  73% 299.7%
Claim Status: NONE [ 3wm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 9 TBD $ 1006ds - 11,043 o 3 1,140
5057 002 000 04404 Ml 11/23/04 $ 359 30 573
181 County: FLATHEAD KM TBD $f 107% 0 0| 1% 50%  73% 535.5%
Claim Status: NONE Mi
Contract Totals for : || 04404 | sL__toaiq [
$[ 111,817 | $] 102,791 | q 3 10,613
Proj. Count: 3| 335 [ 3 3| 3,438
$| 1,063 | 106,136 $| 10,613 1%[ 32%[  73%[323.4%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 [ [E]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721493 % 0 0o 3 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ gwm TBD $ 719,431 100 162,693
221 County: LAKE [ 0K TBD $[ 670,769 $ 719,431 179,858 | 93% 90%  89% 24.3 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ 3 sl 878574 | 160
\ 886,836 $| - 102,791 | q g 126,480
Proj. Count: [ 4] Project Mgr. Total Length: 87 M $| 775,787 | 160 $| 166,137
KM $| 671,828 $| 878,578 $| 198,423 | 76%| 84%[ 69%| 24.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 65
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN, SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P] 00005 [ [E]  10/13/04 $  7,425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 25,495 0 $ 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET M TBD $ 7,450,684 0o 3 527,608
County: LAKE KM  TBD $[ 2,741,617 $ 0 0| 37% 59% NA  19.2%
Claim Status: NONE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $( 2973320$ - 33235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
County: MISSOULA KM  08/06/03 $ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE Mi
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. [ ] 04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, [ ] 04/25/03 $] 10,463,453 $ 357,440 13 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB [ ]wm  10/08/04 $ 11,297,492 13 3 990,774
County: GRANITE,POWELL [ ] KM  04/25/05 $] 11,911,260 $ PENDING $ PENDING | 109% 75% N/A 8.3 %
Claim Status: COMPLETED [ Im
Project Mgr. Totals for : \ \ 181 \ ‘SULLIVAN, SHEILA \ S| 20691923 [ o
$[ 21,372,483 $| 349,70 [ 13 9 2,389,963
e, Bt Project Mgr. Total Length: M $[ 21041623 [ 103 ¢ 1,713,741
KM $[ 16,840,789 $| 20,553,155 $| 2,400,455 | 82%| 71%| 178%[ 10.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- JUN- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 13 of 65

| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 133,153,933 [ 3,514
$[ 136,925,124 | 4455445 [ 253 $[ 13,561,624
$[ 137,609,376 [ 3,767 $[ 11,985,511
$[ 91,591,623 $[ 133,318,214 $[ 15326123 | 69% 78%[ 58% 13.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- JUN- 05 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 14 of 65

MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING U] 00204 [ [E] 11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 % 0 0 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 478 MI TBD $ 378,878 45 21,207
180 County: DEER LODGE 768 KM TBD $[ 37397 % 0 0| 10% 56%  40% 56.7 %
Claim Status: NONE M
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 | [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $] 489,988 $ 1,086 0 60,418
4539 047 000 06105 ORK [ gm TBD $ 403,875 75 45,835
221 County: BEAVERHEAD [ dkM TBD ${ 45733 0 0| 1% 76% N/A  1003.%
Claim Status: NONE Mi
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER [ ] 06/11/02 $] 6276618 $ 130,888 0 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE[ ] KM  12/30/03 8 5888740% 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ 1w
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380575 % - 3,176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09402 ‘ . s__sseneer [ 12
[ 6,657,193 | $| 127,712 | q 478,534
Proj. Count: $[ 6109409 [ 129 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,213 | 98%[ 88%| 111%| 7.3 U
STPP 46-6(3)58 A.M. WELLES, INC. [ ] 07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ 1w TBD $ 3,933,280 151 623,658
140 County: SILVERBOW,BEAVE|[ | KM  TBD $[ 3899,219$% 3,968,909 505336 | 98% 105%  90% 16 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |
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DEPARTMVENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 15 of 65

MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 05/09/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] TBD $[ 1932709 $ 0 0o s 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL,BITUMINOUD S [ 1w TBD $ 1,716,882 160 $ 2,945
MILLER-BRYAN 444-9413 221 County: POWELL [ Jkm TBD $f  0s 0 0 0% 1% NIA N/A
Claim Status: NONE [ Im

- $] 12,070,533 | 54Q

Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ )
[ 13,598,592 3| 471,791 | 11 9 1,193,403
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 12542324 551 1,145,908
KM $[ 10,148,561 $| 12,798,489 $| 1,467,386 | 79%| 78%| 52%[ 11.3%

Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295

Cell Phone: | 490-6016 Email: ‘ del

ary@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(743) JIM GILMAN EXCAVATING INC. u 05/09/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] TBD $[ 1395654 $ 0 0o s 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ 1w TBD $ 1,353,194 60 $ 5,853
170 County: SILVER BOW [ ]kMm TBD $f  0s 0 0| 0% 5% NA N/A
Claim Status: NONE [ Im
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P | 00011 M 06/02/03 $ 353,989 40
SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ 0 09/02/03 $[ 341779 % 0 0 $ 35,399
4300 042 000 01503 L & COVER Ml 10/15/04 $ 353,989 40 $ 56,820
180 County: PARK KM  TBD 8] 354,167 % 381,299 $ 57,195| 93% 99%  90% 16 %
Claim Status: COMPLETED ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P] 00060 | [E]  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0 $ 26,850

5113 015 000 02804 ROACHES [ gwm TBD $ 198,997 45 $ 70,308
141 County: MEAGHER [ dKv  TBD $[ 168,043 % 212,991 $ 78,807 | 79% 89%  78% 418 %
Claim Status: NONE ]

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 | [E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 $ 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ gm TBD $ 865,079 90 3 90,871
221 County: GALLATIN [ JKM TBD $| 149758 $ 0 $ 0| 17% 88% NA  60.7%
Claim Status: NONE M

CM-STPU 7403(6) MONTANA LINES, INC [ ] 1115/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $ 143527 % - 228 0 18,961

4491 006 000 03804 K,CURB & STRIPPING [ Im TBD $ 126,180 30 $ 26,919

NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]kM  TBD $[ 19443s 0 $ 0| 15% 142%  43% 138.5%
Claim Status: NONE [ 1w

CM 7410(2) JTL GROUP, INC.-BELGRADE U[ 07410 [ [E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON ~ OVERLAY,SEAL & COVER [ 9 03/21/05 $[ 338043 % 0 0 48,278

5097 002 000 04704 M TBD $ 402,319 60 % 30,944
180 County: PARK KM TBD $[ 71893 % 0 $ 0| 18% 64% 40% 43 %
Claim Status: NONE MI

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P] 00011 ] [E]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1114683 $ 13,533 2 119,934

4011 037 000 06702 SURFACING,SEAL & COVER Ml 08/09/04 $ 1,212,870 62 196,161
310 County: PARK 919 KM  05/24/05 $] 1219683 $ 1,219,684 207,346 | 100% 95% 95% 16.1 %
Claim Status: NONE M

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. S[ 00294 [ [E]  02/09/04 $§  1,775892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ¢ 03/10/04 $[ 1840821 $ 80,323 0 142,071

4317 006 000 08104 ERLAY,SEAL & COVER Ml 09/09/04 $ 1,856,215 60 238,729

DAVIES-JIM 444-6227 181 County: MEAGHER KM TBD $] 1,860,911 $ 0 0| 105% 168%  92% 12.8 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: ‘ mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  05/05/03 $ 4,083,989 90
1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $[ 4141449 $ 68,149 6 % 326,719
4863 085 000 08403 AL & COVER Ml 09/06/04 $ 4,152,138 9 358,427
180 County: PARK KM 05/11/05 $[ 3,950,248 $ 0 0| 97% 110% 103% 9.1 %
Claim Status: COMPLETED ]
BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC [ ] 11/16/99 $ 1848513 150
JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS [ ] 12/21/99 $[ 2712514 $ 78,134 6 3 277,277
3079 002 000 08B99 ED CONCRETE BEAM BRIDGE [ Iwm  1041201 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [ | KM  TBD $] 1,890,280 %  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE [ 1w
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ 3¢ 07/19/04 $[ 87243s - 595 0 $ 8,558
5119 005 000 09304 Ml 09/10/04 $ 84,987 45 16,065
183 County: MEAGHER KM 05/24/05 $[ 82576$ 85,581 17,972 | 96% 89%  44% 19.5 %
Claim Status: NONE Mi
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ 3 07/19/04 $ 229474$ - 1,390 0o $ 34,720
5122 004 000 09304 Ml 09/10/04 $ 230,078 45 32,759
183 County: MEAGHER KM 05/24/05 $[  233511$ 235,011 35252 | 99% 93% 44% 14 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 09304 ‘ . s___srodg |49
[ 316716 |$[ - 1,985 | q 43,278
Proj. Count: $[ 315068 | 45 8 48,824
$| 316,087 $| 320,592 $| 53224 | 99%| 92%| 44%[ 15.4 %
Project Mgr. Totals for :| | 221 | [COLLINGWOOD, MATT | . s 1tisis7f | 67
[ 11,902,571 257,92 [ 14 ¢ 1,142,57§
e Project Mgr. Total Length: M $[ 11,409,499 | 684 $| 1,353,614
KM $[ 10,000,511 $| 11,337,168 $| 1,289,769 | 88% | 105%| 76%[ 13.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 | [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ g m 080403 $ 3,432,849 194 570,816
221 County: LEWIS & CLARK [ QKM 0927/04 $]  3420634$ 3,441,130 543,661 | 99% 105%  105% 16.7 %
Claim Status: NONE ]
STPU 5807(8) MARONICK CONST. LLC U] 05807 [ [E]  10/11/01 $  3,995495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,189 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 877,806
130 County: LEWIS & CLARK KM TBD $] 4956985 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: COMPLETED Mi
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL [ 3 M  10/01/04 $ 2,134,765 124 343,589
140 County: LEWIS & CLARK 484 KM TBD $[ 2217613 % 1,933,667 387,320 | 115% 89% 144% 15.5 %
Claim Status: COMPLETED M
$] 584359 [ 120
Contract Totals for : ‘ ‘ 12401 ‘ .
[ 6374477] $| 890577 | 45  § 584,359
Proj. Count: $[ 6734173 [ 16§ $[ 1,221,395
$ 7174597 $| 6,886,180 $[ 1,316,924 | 104%[ 93%[ 108%[ 17 %
; $] 8,997,274 | 30q
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ .
[ 10,023,081 $| 1,169,748 | 59 899,727
e, Bt Project Mgr. Total Length: M $[ 10,167,020 359 1,792,211
KM $[ 10595231 $| 10,327,310 $| 1,860,589 | 103%| 96/%| 107%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P] 00089 [[E]  03/08/04 $  2,585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $] 3165515 $ 180,150 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,765,985 0 440,867
140 County: BEAVERHEAD KM TBD $]  20983657% 2,729,314 483,048 | 109% 91% N/A 14.8 %
Claim Status: NONE ]
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [ [E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ ¢ 04/08/04 $] 3422465 $ 622,603 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,490,053 0 394,547
140 County: BEAVERHEAD KM TBD $]  3518141$ 3,105,651 456,656 | 113% 86% N/A 11.2 %
Claim Status: NONE M
$[ 5453285 | q
Contract Totals for: || 07C03 | .
[ 6,587,980 | $| 802,753 | q 3 817,993
Proj. Count: $[ 625603 [ d s 835414
$[ 6,501,798 $| 5,834,965 $| 939,704 | 111%| 89%)| 0%| 12.8 %
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[00324 [ [E] 11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 8 679523 $ 0 0 64,039
4318 002 000 11404 M TBD $ 640,393 175 % 10,177
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM TBD $[ 112833 % 0 $ 0| 18% 16%  12% 9 %
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [M]  11/15/04 $ 5,742,102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 119,793 3 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $ 5,861,894 78  $ 458,402
140 County: BEAVERHEAD [ ]Km TBD $[ 2374944 s 0 $ 0| 41% 80%  12% 19.3%
Claim Status: NONE [ Im
Contract Totals for: || 11404 | . S__6ss2dey [ 17
[ 6,928,397 | $ 119,793 | 3§ 638,249
Proj. Count: $[ 6502287 [ 179 $[ 468579
$[ 2,487,777 $| 6,382,495 $| 638,249 | 39%[ 73%| 12%| 18.8 %
Project Mgr. Totals for :| | 212 | HANCOCK,DALE | . S| 1tessred | 1r
[ 13,516,377 9| 922,548 | 3 g 1,456,242
Proj. Count: [ 4 | S [T Tt (L MI $[ 12758328 [ 179 $[ 1,303,993
KM $[ 8989575 $| 12,217,460 $ 1577953 | 74%| 83%| 12%[ 145%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ Iwm  1117/04 $ 512,069 65 118,901
WILLIAMS-DUANE 444-7312 181 County: [ ] KM 04/14/05 $] 458,648 $ 0 0| 89% 193% 100% 25.9 %
Claim Status: NONE [ Im
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 100015 [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 06/10/04 $[ 3710889 $ 41,742 9 $ 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gdm TBD $ 3,220,143 129 420,894
11 County: SILVERBOW [ dKM TBD $] 1939963 $ 2945591 425945 | 66% 99%  84% 21.7 %
Claim Status: NONE M
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA 044 06/10/04 $[ 1,309,649 $ 0 30 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 150 225,005
140 County: SILVERBOW KM TBD $[ 926,749 % 0 0| 86% 232%  72% 243 %
Claim Status: NONE Mi
$]  425714§ [ 120
Contract Totals for : ‘ ‘ 03903 ‘ .
[ 5020,538] $| 41743 | 39  § 383,143
Proj. Count: $[ 4208891 [ 159 $[ 645899
$[ 2,866,712 $| 4,024,339 $| 523,033 | 71%w| 123%|  68%| 22.5 %
- $] 4,769,697 | 165
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN \ .
[ 5611,465 $| 41263 | 59 3 444,649
e Project Mgr. Total Length: M $| 4,810,960 | 224§ 764,800
KM $[ 3325357 $| 4,536,888 $| 584,538 | 73w | 131w  77%| 23%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1,520,497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570603 $ - 12,274 0o 3 152,050

5110 017 000 01504 AL & COVER M TBD $ 1,508,223 45 % 204,935
180 County: BROADWATER KM TBD $[ 1,337,107 $ PENDING $ PENDING | 88% 135%  87% 153 %
Claim Status: NONE M

IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 ] [E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#00015 12 05/10/04 $[ 209619 $ 83,727 0 $ 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ gwm 061004 $ 245,195 40 $ 20,845
231 County: SILVERBOW [ JKM 08/23/04 $[ 238407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: NONE M

BR 81001(3) SMITH CONTRACTING X[ 81001 | [E]  04/05/04 $ 368,593 45

FRYING PAN GULCH-8 KM NORTH OF REMOVE CONCRETE STRUCTURE 05/10/04 8] 469,456 $ - 8,265 0 55,289

4538 003 000 04304 [ dwm 101504 $ 360,328 45 119,843
222 County: BEAVERHEAD [ 0KM TBD $[ 339,403 $ 368,593 125322 | 92% 96% 109% 35.3 %
Claim Status: NONE Mi

SFCS 347-1(2)0 HOLLOW CONTRACTING S[ 00347 [[E]  03/07/05 $ 469,821 45

JCT S 288 - EAST PLANT MIX BIT.SURFACING, SEAL & [ 3 05/16/05 $[ 553,628 $ 0 0 46,982

5105 002 000 07205 COVER,BR DECK TREAT & RAILREV M TBD $ 469,821 45 10,007

OLSEN-JOE 494-9636 180 County: GALLATIN KM TBD $[ 4698 $ 0 0 1% 21% 38% 213 %
Claim Status: NONE MI

SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE S]00411][E]  02/07/05 $ 97,494 30

SPRINGHILL ROAD SEAL & COVER TBD $[ 111843 % 1,450 0 11,699

5106 006 000 09105 M TBD $ 98,944 30 2,667

OLSEN-JOE 494-9636 183 County: GALLATIN KM TBD $f 976s 0 0 1% 23% N/A 273.3%
Claim Status: NONE M

NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 | [E]  05/09/05 $ 2,741,448 90

US 287 PASS LN-S OF TOSTON GRADING,GRAVEL PLANT MIX SURFA TBD $[ 2892473 3 0 0 274,145

3377 041 000 09405 CING,& PAVEMENT MARKINGS M TBD $ 2,741,448 90 20,119
130 County: BROADWATER KM TBD $f  ds 0 0| 0% 7% N/A N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 235-1(12)4 JTL GROUP, INC.-BELGRADE S| 00235 | [E]  05/09/05 $ 41,371 30
BOZEMAN - NW SEAL & COVER TBD s[ 42643 % 0 0 4137
5478 012 000 11405 M TBD $ 41,371 30 3,598
183 County: GALLATIN KM  TBD $f  Gs 0 0| 0% 87% NA N/A
Claim Status: NONE M
STPS 345-1(4)6 JTL GROUP, INC.-BELGRADE S] 00345 [ [E]  05/09/05 $ 137,357 30
SOUTH OF BOZEMAN - SOUTH SEAL & COVER 5§ TBD $[ 1388258 0 0 13,736
5566 004 000 11405 M TBD $ 137,357 30 1,156
183 County: GALLATIN KM TBD $f  ds 0 0| 0% 8% N/A N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11405 ‘ . 3| werd |39
[ 181,467 | $| 0 | q 3 17,873
Proj. Count: s 178728 [ 30 8| 4,754
$| q 3 178,728 $| 17,873 g 27%| d%[ 0 %
: $] 5538,049 [ 32§
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY ‘ .
[ 5989083 $ 64,638 | q s 582,258
Proj. Count: Project Mgr. Total Length: M $[ 5602687 325 § 383,174
KM $[ 1,920,590 $| 5,538,049 3| 652,291 [ 35%| 59%| 35%| 20%
Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: 556-4721 | Cell Phone: Email: ‘ tmccormick @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S] 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,187 $ 58,651 6 $ 116,527
4433 026 000 01604 [ 4w TBD $ 1,029,712 66 $ 84,643
310 County: GALLATIN KM  TBD $] 369,833 $ 0 0| 38% 73%  30% 22.9%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(625) BULLOCK CONTRACTING [ ] o08/02/04 $ 136,256 45
1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG [ ] 08/23/04 $[ 124157 $ 0 0 16,351
4434 625 000 02704 NING [ ]wm  11/30/04 $ 136,256 45 46,199
310 County: STATEWIDE [ ]KkM 05/11/05 $[ 101,226 $ 0 0| 74% 283%  71% 456 %
Claim Status: NONE [ Im
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9671188 $ 0 0 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,329,696 200 161,964
140 County: MEAGHER [ ]km TBD $| 262,663 $ 0 0| 3% 19%  10% 6L7%
Claim Status: NONE [ 1w
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P 00050 | [E]  04/05/04 $ 1,948,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $] 1601354 $ 59,932 10 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA Ml 09/30/04 $ 2,007,970 55 345,745
BOLAN-DANIELLE 444-7295 410 County: GALLATIN KM 06/02/05 $[ 1983124 3 0 0| 102% 118%  96% 17.4 %
Claim Status: NONE M
STPHS 16(47) JTL GROUP, INC.-BELGRADE [ | 04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S [ ] 05/03/04 $[ 47,263 8 0 0 9,018
4704 047 000 05603 IGNALS, SIDEWALK,CURB & GUTTER, [ ]wm  09/30/04 $ 60,118 45 3,410
410 County: GALLATIN [ ] KM 06/02/05 ${ 51,9448 0 0| 8% 38% 118% 6.6 %
Claim Status: NONE [ Im
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [ ] 04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0 38,744
4713 021 000 05603 AL MODIFICATION [ ]wm  09/30/04 $ 258,291 45 19,509
410 County: GALLATIN [ ] KM 06/02/05 $[ 246425 $ 0 0| 95% 50% 118% 7.9 %
Claim Status: NONE [ Im
Contract Totals for: || 05603 | e
$[ 1,865,048 | $| 59,932 [ 10  $§ 339,964
Proj. Count: $[ 2326379 [ 55 368,664
$[ 2,281,493 $| 2,266,447 $| 339,969 | 101%[ 108%|  96%| 16.2 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 | [E]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[  1822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER Ml 10/12/04 $ 1,855,163 100 187,414
180 County: GALLATIN KM 04/02/05 $] 1,903,186 $ 1,903,287 209,362 | 100% 90% 74% 9.8 %
Claim Status: COMPLETED ]
Project Mgr. Totals for : \ \ 223 \ pEWETT, JIMMY \ S|_1ass077q 419
$[ 14,524,344 $| 146430 [ 5§ 9 1,458,704
RIS (U Project Mgr. Total Length: M $[ 14677208 [ 466 $ 848,884
KM $[ 4918403 $[ 14,606,747 $| 1521,88] | 34%| 56%| 42%[ 17.3%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P[ 00050 [ [E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 % 0 3 % 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 168,534
310 County: GALLATIN KM TBD 8 754587 % 756,277 173,944 | 100% 97%  94% 22.3 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. 1700090 [ [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1,745,631 210 268,304
230 County: GALLATIN KM TBD $]  1536823% 1758947 299,020 | 87% 90%  89% 17.5 %
Claim Status: NONE 289.3 MI
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1700090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 6 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,828,429 200 $ 78,335
181 County: GALLATIN KM TBD $] 282,596 $ 0 0| 6% 20%  28% 27.7 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $] 3,802,116 $ 0 0o 3 203,474
3871 508 000 08205 ETORFIT M TBD $ 2,543,425 200 105,065
230 County: GALLATIN KM  TBD $[ 405314 $ 0 0| 16% 52%  28% 25.9 %
Claim Status: NONE ]
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $]  5299,047 $ 0 0o 3 420,602
4187 091 000 08205 NG [ gm TBD $ 5,257,529 200 70,076
221 County: GALLATIN [ JKM TBD $| 243236 $ 0 0| 5% 17%  28% 28.8%
Claim Status: NONE Mi
$] 12,629,377 [ 204
Contract Totals for: || 08205 | X
[ 13537,352] $| 6 | g $[ 1,010,350
Proj. Count: $[ 12629383 [ 200 $[ 253,476
$| 931,148 $| 12,629,377 $[ 1,010,350 7% 25%  28%| 27.2 %
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787615 % 0 0o $ 93,437
4865 006 000 16404 NG,SEAL & COVER MI 10/28/04 $ 934,368 75 164,562
180 County: GALLATIN KM TBD $[ 934,594 $ 956,225 172,119 | 98% 96%  59% 17.6 %
Claim Status: NONE Mi
CM 1215(3) JTL GROUP, INC.-BELGRADE U 01215 [ [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 012 06/28/04 8 291,773 8 0 0o 3 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & Ml 10/28/04 $ 375,414 75 39,900
180 County: GALLATIN KM  TBD $[ 306,284 $ 0 0| 82% 106%  59% 13 %
Claim Status: NONE M
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S] 00346 [[E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING, PLANT MIX OVERLAY 06/28/04 $[ 143718 s 0 0o s 17,830
5121 009 000 16404 ,SEAL & COVER Ml 10/28/04 $ 178,298 75 25,795
180 County: GALLATIN KM TBD $[ 213913% 215,311 27,990 | 99% 92% 590% 12.1 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 16404 ‘ X s__1d6080 [T
[ 1,223,106 ] $| 9 | q 148,808
Proj. Count: $[ 1488084 [ 79 $[ 230,257
$[ 1,454,788 $| 1,546,950 $| 237,650 | 94%[ 97%[ 59%| 15.8 4y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 9029(32) SLETTEN CONSTRUCTION CO X[ 29220 [ [E]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ 1 11/01/04 $[ 698,150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ gwm TBD $ 732,836 90 175,673
231 County: MADSION [ 0GKM  TBD $[ 667,405 % 0 0| 91% 184%  33% 26.3 %
Claim Status: NONE [ am
- $[ 17,207,779 | 61Q
Project Mgr. Totals for : \ \ 219 \ pOHNSON,RICKIE \ 3
[ 18,461,522 3 87,070 [ 13 $ 1,523,346
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 17294843 623 3 1,096,244
KM $ 5344751 $[ 17,424,387 $| 1,816,233 | 31%| 60%| 58%[ 20.5%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. S| 00357 [ [E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN TBD $[ 1154834 $ 0 0 $ 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,272,559 0o 3 15,025
180 County: MADISON KM TBD $f 0s 0 0| 0% 12% NA N/A
Claim Status: NONE ]
CM 1807(8) JIM GILMAN EXCAVATING INC. U] 01807 [ [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458,307 $ 0 0 35,053
5095 008 000 06604 COVER M TBD $ 350,529 45 38,571
181 County: SILVER BOW KM  TBD $[ 352337 $ 357,337 49,822 | 99% 77% 100% 10.9 %
Claim Status: NONE Mi
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1]00115 [[E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ ¢ 08/09/04 $[ 798846 $ 66,828 4 62,589
5100 008 000 06604 COVER M TBD $ 692,722 49 94,043
160 County: SILVEER BOW KM TBD $[ 686,521 $ 689,680 110,348 | 100% 85%  92% 13.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06604 s oredzd [ 49
$[ 1,257,153 ] $] 66,828 | 4 9 97,642
Proj. Count: $[ 1043251 [ 49 s[ 132614
$[ 1,038,864 $| 1,047,017 $| 160,17 | 99%| 83%[ 9% 12.8 %
CM 1805(10) HOLLOW CONTRACTING uJ 01805 [ [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 $[  755471$ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 M TBD $ 659,970 86 140,724
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM TBD $[ 618,959 $ 667,590 152,490 | 93% 92%  83% 22.7 %
Claim Status: NONE .918 Ml
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 [ [E]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9627840 $ 353,944 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING Ml 10/15/04 $ 9,039,355 204 919,209
140 County: GALLATIN KM 04/14/05 $[ 9042750 $ 9,052,916 904,536 | 100% 102%  93% 10.2 %
Claim Status: NONE Mi
: $] 11554461 | 329
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHN R. \ 3
[ 12,795,298 $| 460674 [ 19 9§ 1,068,592
Proj. Count: Project Mgr. Total Length: M $[ 12015135 339 $[ 1,207,577
KM $[ 10,700,573 $| 12,040,083 $| 1,344,453 | 89%| 90%| 90%[ 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  99,009,10§ [ 3,57
$[ 107,817,989 $| 3,622,085 | 234 $ 9,877,753
$[ 102,631,194 [ 3,809 $| 9,902,245
$[ 65,943,553 $[ 102,179,774 $[  12,223347| 65% 81w[ 63%| 15%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS UJ 05210 [ [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o 3 32,247
5430 016 000 02604 Mi TBD $ 322,469 30 $ 19,767
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $[ 195114s 0 0| 61% 61% 77% 10.1 %
Claim Status: NONE ]
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 | [E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ¢ 07/07/03 $[ 11,658,171 $ 405,026 2 $ 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 % 669,371
130 County: CASCADE KM TBD $] 11,180,583 $ PENDING $ PENDING | 103% 77% N/A 6 %
Claim Status: COMPLETED Mi
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [ [E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $ 411803 $ 0 0 37,797
3980 019 000 06205 OVER 772 MI TBD $ 472,458 80 13,237
221 County: POWELL KM TBD $[ 26,600 $ 0 0| 6% 35%  24% 49.8 %
Claim Status: NONE Mi
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] 03/07/05 $ 1,422,615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $[ 1,741,173 $ 0 0 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 6,028
181 County: MISSOULA [ ]Km TBD $( 13170 0 0 1% 5% 24% 45.8 %
Claim Status: NONE [ Im
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P] 00024 | [E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE MI TBD $ 738,860 80 1,933
181 County: MISSOULA KM TBD $ 79018 0 0 1% 3% 24% 24.5 %
Claim Status: NONE ]
$[ 2633933 | &q
Contract Totals for : ‘ ‘ 06205 ‘ X
[ 3,058,929] $| 9 | q 210,715
Proj. Count: $[ 2633933 [ 8] 9 21,198
$| 47,671 $| 2,633,933 $| 210,715 2% 10%|  24%][ 44.5 {

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- JUN- 05 |

District 3 - Great Falls

[[MONTANA DEPARTNENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 30

of 65

MCMSR009

‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. S[ 00331 | [E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ ¢ 04/26/05 $[ 161,799 $ 0 0 12,319
4717 004 000 07105 [ 9m TBD $ 153,992 30 30,483
310 County: CASCADE KM TBD $f  0s 0 0| 0% 247%  77% N/A
Claim Status: NONE [ 9w
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $[ 1423999 $ - 2,001 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Im TBD $ 1,396,320 100 194,390
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ Jkm TBD $] 1,303,630 $ 0 0| 93% 154% 103% 14.9 %
Claim Status: NONE [ 1w
: $] 15,402,871 | 24Q
FWmectMgL'ansforw‘ 388 ‘%AFEDT,RANDY ‘ 3
| 16,539,633 $| 403,025 | 7§ 1,252,663
PUEL ERE Project Mgr. Total Length: M $[ 15805894 [ 242 9 935,209
KM $[ 12,726,997 $|  15,402,87] $| 1,252,663 | 83%| 79%| 69%| 7.3%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: 873-8624 | Cell Phone: Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 9 04/02/03 $[ 487,193 $ 85,259 0 49,120
4966 003 000 11602 [ gMm  0531/03 $ 576,457 0 0
999 County: GLACIER,PONDERA|[ QKM  TBD $] 579,271 % 0 0| 118% 0% N/A N/A
Claim Status: NONE [ ogwm
NH 1-3(36)234 F S K CONSTRUCTION, INC. P[ 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D TBD $[ 12,037,813 $ 0 0 1,187,566
0594 036 000 12204 RAINAGE & FENCING M TBD $ 13,195,183 0 5,110
140 County: GLACIER/PONDERA KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX-NH 37(26) S K CONSTRUCTION, INC. [M]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION GRADING,GRAVEL,CTB SURFACING,D [ ] TBD $[ 988275 $ 0 0o 3 70,687
5000 026 000 12204 RAINAGE & FENCING [ 1w TBD $ 785,413 0 $ 17,003
510 County: GLACIER/PONDERA[ | KM  TBD $f  0s 0 0| 0% 24% NA N/A
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 12204 ‘ . S_1396050 [ ¢
[ 13,026,088] $| 9 | g $[ 1,258,253
Proj. Count: $[ 1398059 [ 0 | 22,113
$| Q $[ 13,980,596 $[ 1,258,253 %[ 2%| d%[ 0 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. S] 00358 | [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2018717 $ 0 0 $ 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ gm TBD $ 2,187,253 0 $ 49,707
310 County: PONDERA,GLACIER[ QKM  TBD $f ds 0 0| 0% 23% N/A N/A
Claim Status: NONE M
: $] 16,659,047 | q
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ 3
[ 15531,998 $| 85259 | q s 1,526,094
RIGICotnt: Project Mgr. Total Length: M $[ 16,744,309 | q 3 71,824
KM $| 579,271 $| 16,659,047 $| 1,526,094 3% 5% g% [ 12.4%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 $ 45,358
GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $] 181,993 $ 203,864 $ 47,832 | 89% 95%  57% 24.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o 3 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0o $ 183,905
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ Jkm TBD $[ 712,287 % 0 $ 0| 93% 300% N/A 25.8 %
Claim Status: NONE [ Im
SFCN 10-2(27)52 PRINCE, INC [ ] 09/26/02 $ 4,355,420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA [ ] 03/04/03 $[ 4519540 $ 1,096 0 $ 348,434
3954 027 000 06902 L & COVER [ ]wm  1047/03 $ 4,356,516 7% % 175,505
181 County: CHOUTEAU [ ]km TBD $[ 4,690,975 $ 0 $ 0| 108% 50% 121% 3.7 %
Claim Status: NONE [ 1w
CM 5707(3) RIVERSIDE CONTRACTING, INC. U[ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 % 0 0 $ 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 M TBD $ 192,045 120 $ 2,366
180 County: HILL 452 KM TBD $[ 27,303 % 0 $ 0| 14% 10%  48% 8.7 %
Claim Status: NONE Mi
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $] 4640516 $ 0 0 $ 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5,042,221 120 % 348,798
140 County: HILL KM TBD $[ 1517583 $ 0 $ 0| 30% 58% 48% 23 %
Claim Status: NONE MI
CM 5709(7) RIVERSIDE CONTRACTING, INC. UJ 05709 | [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 122358 $ 0 0 $ 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 141,332 120 $ 2,096
180 County: HILL KM TBD 8  29256% 0 $ 0| 21% 12% 48% 7.2 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 07704 ‘ s|_sareses [ 12
$[ 4,917,791 ] $] 9 | q 645,072
Proj. Count: $[ 537550 | 120 $[ 353,260
$[ 1,574,141 $| 537559 $| 645,073 | 29%[ 55%|  48%| 22.4 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P[ 00001 [ [E] 05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $ 137,938 3 0 0 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ OM  10/2904 $ 144,910 30 41,839
410 County: HILL [ dkKv  TBD $[ 164829 % 185,003 48,090 | 89% 87%  97% 25.4 %
Claim Status: NONE ]
- $] 10,782,189 | 25§
Project Mgr. Totals for :\ \ 384 \ ‘BERG, GARY \ )
[ 10,531,911 3 19,496 | q s 1,088,953
RIS (U Project Mgr. Total Length: M $[ 10,801,685 [ 25§ | 799,867
KM $[ 7,324,224 | 10,887,232 $| 1,150,816 | 67%| 70%| 76%[ 10.9%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P[ 00008 | [E] 11/15/04 $ 100,000 30
SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 0 0o 3 15,000
4014 064 000 03B04 .208 ™I TBD $ 100,000 30 $ 20,138
410 County: LEWIS & CLARK KM TBD $ 4750 0 0 5% 134% 63% 424 %
Claim Status: NONE M
STPHS 5809(19) HELENA SAND & GRAVEL INC U] 05809 | [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1519358 $ 0 -3 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & M TBD $ 1,616,872 72 178,252
310 County: LEWIS & CLARK KM  TBD $| 639,889 $ 0 0| 40% 92%  31% 27.9%
Claim Status: NONE Mi
STPHS 5809(20) MONTANA LINES, INC U] 05809 | [E]  07/09/04 $ 395,085 45
2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $ 355625 % 8,262 0 39,508
4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gm TBD $ 403,347 45 129,543
410 County: LEWIS & CLARK [ OKM TBD $[ 365261 $ 434,525 157,402 | 84% 82%  47% 355 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [E]  03/10/03 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,591,984 $ 187,659 14 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 353,061
310 County: LEWIS & CLARK KM TBD $] 1,733747$ 176559 335463 | 98% 105%  101% 20.4 %
Claim Status: NONE M
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA COLD MILLING,PL.MIX.SURFACING, [ 9 09/21/04 $[ 274999 $ 0 0 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE MI TBD $ 307,467 60 47,615
181 County: LEWIS & CLARK KM TBD $[  85119$ 0 0| 28% 172%  97% 55.9 %
Claim Status: NONE Mi
CM-BH 5815(5) HELENA SAND & GRAVEL INC U] 05815 [ [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ ¢ 09/21/04 $[ 225401 0 0 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & M TBD $ 251,993 60 29,894
181 County: LEWIS & CLARK KM TBD $[ 52718 0 0| 21% 132%  97% 56.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11604 ‘ sl ss9d6q [«
$[ 500,399 | 0 | q 3 50,351
Proj. Count: $[ 559460 [ 60 8 77,509
$| 137,837 $| 559,460 $| 50,351 | 25%| 154%|  97/%]| 56.2 %
- $] 4,182,980 | 320
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ .
[ 4105859 3| 195921 [ 11 §] 480,272
Proj. Count: [ 6 ] Project Mgr. Total Length: M $| 4,378,900 | 331 758,503
KM $[ 2,881,484 $| 4,476,453 $| 752,241 | 64% | 101%[  74%| 26.3%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. | | 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0 $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ 1w TBD $ 1,322,664 45 $ 51,729
181 County: TETON [ Jkm TBD 8 242520'% 0 0 21.3 %
Claim Status: NONE [ Im
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1700015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8422941 $ 0 0 $ 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE M TBD $ 10,157,639 150 $ 978,454
140 County: TETON KM TBD $[ 4,839,406 $ 0 0 20.2 %
Claim Status: NONE M
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK [ ] 04/05/04 $ 1,400,000 60
SHELBY-N& S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $] 1568749 $ 0 0 $ 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ ]wm 092804 $ 1,400,000 60 $ 185,925
181 County: TOOLE [ kv TBD $[ 1,350,303 $ 1,400,000 196,000 13.8 %]
Claim Status: NONE [ 1w
: $] 12,880,303 [ 25§
Project Mgr. Totals for : \ \ 383 \ ‘KLETTE, MIKE \ .
[ 11,420,671 $| q 3 1,198,908
e, Bt Project Mgr. Total Length: M $[ 12880303 [ 259 [ 1,216,108
KM $[ 6432224 $| 12,880,303 $| 1,268,908 61% [ 18.9%

Project Mgr.‘ 382 \ ‘LAY, BILL

Project Id

Project Description
UPN Number
Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

\ Work Phone: 455-8323

System|Route|Ind Award Date

Beg Ref. Work Begin

MI
Length ,\\ Work Comp.
End Ref. Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.

Paymts. Mod. C.N. *

Cell Phone: S Email: ‘

wlay@state.mt.us

PERCENTAGES

Time C.E.
Used Used Used Cost

NH 1-7(35)398
MILK RIVER BRIDGE - WEST OF CH
5559 035 000 16304

MARTIN-TOM 444-9252

RIVERSIDE CONTRACTING, INC.
GRADE,GRAVEL,PLANT MIX SURFACI
NG,PRESTRESSED CONCRETE STU
221 County: BLAINE

Claim Status: ACTIVE

P] 00001 [ [E] 02/27/04
03/03/04
[ M 0413005
KM TBD
M

$ 2,884,747

$ 3,113,819 $ 953

$ 2,885,700

$] 2,948,979 $ PENDING

Days
Contract Prog. C.E.
Chng. Ord. C.E. Costs
Total. Cont. Mod. C.E. *
0
0 $ 432,712
0 $ 276,365

$ PENDING

9.4 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $] 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 1211102 $ 8,025,804 242 621,334
130 County: CASCADE [ ]km  TBD $] 8059146 $ 8,226,363 658,109 | 98% 94% 100% 7.7 %
Claim Status: ACTIVE [ Im
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $] 4125575 % 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm  1271102 $ 3,646,661 240 617,498
130 County: CASCADE [ ]kM TBD $]  3655143$ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE [ 1w
$[ 11,306,05] | 24q
Contract Totals for: || 03800 | X
[ 12,371,554] $| 366,414 | I 904,484
Proj. Count: $[ 11,672,468 | 243  $[ 1,238,837
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 95%[ 10q%[ 10.6 %
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 012 05/07/04 8 36229% 0 0 $ 4,336
5125 011 000 05404 412 Ml 10/22/04 $ 36,134 45 % 6,025
183 County: CASCADE KM TBD $[ 38809% 40,810 $ 7,346 | 95% 82%  82% 155 %
Claim Status: NONE 424 MI
CM 5224(2) UNITED MAT'LS OF GREAT FALLS U[ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE 05/07/04 $[ 361,410 $ 0 0 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 51,034
180 County: CASCADE KM  TBD $[ 450389 $ 0 0| 99% 93%  82% 113 %
Claim Status: NONE M
CM 5225(4) UNITED MAT'LS OF GREAT FALLS UJ 05225 [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ ¢ 05/07/04 $[ 32,469 % 0 0 3,885
5127 004 000 05404 [ .48 Ml 10/22/04 $ 32,372 45 4,132
183 County: CASCADE 774 KM TBD $[ 33203% 35,203 10,209 | 94%  40% 82% 12.4 %
Claim Status: NONE 48 Ml
Contract Totals for : ‘ ‘ 05404 ‘ X s__sao1d [ 4
[ 430,104 | 3| 9 | q 62,990
Proj. Count: s 524913 [ 49 $§| 61,191
$| 522,400 $| 532,420 $| 72,324 | 98%| 85%| 82%[ 11.7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCMSR009

District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P] 00060 | [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1592316 $ 129,704 1 $ 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & M TBD $ 2,067,030 61 $ 285,974
160 County: CASCADE KM TBD $[ 1,905,379 $ 0 $ 0| 98% 164% 103% 15 %
Claim Status: NONE ]
STPHS 7(42) ROCKY MOUNTAIN TRAFFIC CONTROL X[ 07530 | [E]  05/09/05 $ 5,337 20
2001-SIGNING-VAUGHN SIGNING & DELINEATION [ 9 TBD $(  654s 0 0 $ 640
5005 042 000 13405 [ §Mm TBD $ 5,337 20 $ 0
411 County: LEWIS\CLARK-CAS( KM  TBD $f  ds 0 $ 0| 0% 0% N/A N/A
Claim Status: NONE Mi
STPHS 0002(763) ROCKY MOUNTAIN TRAFFIC CONTROL [ ] 05/09/05 $ 47,107 20
2002-D3-SIGNING SIGNING,DELINEATION & PAVEMENT [ ] TBD $] 55457 % 0 0 $ 5,653
5381 763 000 13405 MARKINGS [ Im TBD $ 47,107 20 8 0
411 County: LEWIS/CLARKCASC] | KM  TBD $f Qs 0 $ 0| 0% 0% NA N/A
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 13405 ‘ sl s2d444 [«
8 61,981 | 9 0 | q 3 6,293
Proj. Count: 3| 52444 | 20 3| 0
$| q 3 52,444 $| 6,293 qu[  0%| d%[ 0 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $] 6938185 $ 242,671 0 $ 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Mi TBD $ 6,898,926 0o 3 773,341
130 County: CASCADE KM TBD $[ 4245667 $ 0 $ 0| 64% 97% N/A 18.2 %
Claim Status: NONE M
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ 3 S|_20476.989 | 364
[ 21,394,140 3| 738,789 | 3 g 1,946,877
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 21215778 369 2,359,334
KM $[ 18,387,735 $| 21,194,224 $| 2,354,037 | 87%| 100%| 93%[ 12.§%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 65
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S 00219 [[E]  07/07/03 $ 2,350,696 120

CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 % 235,070

2945 002 000 02503 ACING Ml 11/18/04 $ 2,451,813 125 264,661
140 County: PONDERA KM  TBD $[ 2360,801% 2,444,341 317,765 | 97% 83%  86% 11.2 %
Claim Status: NONE M

BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [E]  03/10/03 $ 2,177,751 120

SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3079264 $ 23,370 0o 3 261,330

3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml 02/17/05 $ 2,201,121 120 394,695
221 County: CHOUTEAU KM TBD $]  2188548$ 2,261,072 384,382 | 97% 103% 106% 18 %
Claim Status: COMPLETED Mi

BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100

USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $] 1517387 $ 0 0 $ 166,108

4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Im TBD $ 1,384,237 100 75,848
221 County: TETON [ ]kM  TBD $[ 41,904 $ 0 0| 3% 46%  20% 181 %
Claim Status: NONE [ 1w

BR 9037(21) J & S CONSTRUCTION INC. X[ 37340 [ [E]  11/15/04 $ 187,179 45

COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER [ 7 03/02/05 $[  226851% 0 0o 3 18,718

4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ g M 050505 $ 187,179 45 47,443
222 County: PONDERA [ gKM TBD $[ 164820 $ 0 0| 8% 253% NI/A 28.8 %
Claim Status: NONE [ 7w

BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 | [E]  04/29/04 $ 3,362,748 210

MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0 $ 504,412

2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ gm TBD $ 3,362,748 210 421,302
221 County: LEWIS & CLARK [ gkwm TBD $] 1483914 % 0 0| 44% 84% 58% 28.4 %
Claim Status: NONE [ 3m

SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. S] 00365 | [E]  02/07/05 $ 1,330,819 45

EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0o 3 106,466

5139 006 000 12105 LEVELING,SEAL & COVER M TBD $ 1,330,819 45 34,608

MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $] 253,269 $ 0 0| 19% 33%  51% 13.7 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN-05 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON

Page 39 of 65

| CONSTRUCTI ON REPORT | MCMSR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 385 | WOODHOUSE, HAROLD | . S|__1070343) | 64

[ 12,755,958 9| 124,487 | 5 9 1,292,104
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 10,917,917 | 645  $| 1,238,557

KM $[ 6,493,253 $| 10,970,394 $| 1,497,851 | 59%| 83%| 62%[ 19.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- JUN- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 40 of 65

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 94,062,556 | 2,07§
$[ 95,393,986 3 1567,930 [ 21§ 9,218,587
$[ 95630485 | 2,096 $| 7,655,767
$[ 57,774,174 $[ 95,355,277 $[  10,235326 | 61%| 75%[ 74%| 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 65

| CONSTRUCTI ON  REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1405(3) FRANZ CONSTRUCTION, INC UJ 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ TBD $[ 118850 $ 0 0o 10,868
5575 003 000 06B04 SIDEWALKS M TBD $ 108,678 0 3 2,262
180 County: RICHLAND KM TBD $f  0s 0 $ 0| 0% 21% NA N/A
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC UJ 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 TBD $[ 153127 $ 0 0 $ 14,831
5576 002 000 06B04 SIDEWALKS 354 MI TBD $ 148,312 0 3 1,053
180 County: RICHLAND KM TBD $f  ds 0 $ 0| 0% 7% N/A N/A
Claim Status: NONE .568 MI
Contract Totals for: || 06B04 | . s___265q [ o
[ 271,977 ] $] 0 | q 3 25,699
Proj. Count: s 256990 [ o0 3,315
$| q 3 256,990 $| 25,699 g% 13%| d%[ 0 %
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P[ 00022 | [E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o $ 53,815
4832 009 000 08604 M TBD $ 448,456 0 % 62,954
310 County: ROOSEVELT KM TBD $[ 406,723 $ 0 $ 0| 91% 117% 103% 15.5 %
Claim Status: NONE M
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P 00022 [E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 8 933629 % 0 0o $ 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 3 107,222
181 County: ROOSEVELT KM  TBD $[ 920145 % 0 $ 0| 87% 84% 103% 117 %
Claim Status: NONE M
Contract Totals for : H 08604 ‘ . s__tsuoer [ o
[ 1194,738] $| 9 | q 181,439
Proj. Count: $[ 1511991 [ o9 $[ 170,176
$[ 1,326,868 $| 1,511,991 $| 181,439 | 88%| 94%[ 103%| 12.8 %
SFCS 573-1(1)0 PRINCE, INC X[ 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY SEAL & COVER [ ¢ 03/30/05 $[ 1,756,669 $ 0 0o 3 148,062
5163 001 000 15105 M TBD $ 1,480,619 50 $ 38,270
ATKINS-TOM 444-6230 180 County: SHERIDAN KM TBD $[ 14,806 $ 0 $ 0 1% 26% 46% 258.5%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 65
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P[ 00062 | [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9438734 $ 353,472 12 $ 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 10,113,984 212 1,040,024
140 County: RICHLAND KM TBD $[  8900,83§ $ 10,084,036 1,027,952 | 88% 101%  96% 11.7 %
Claim Status: NONE ]
- $ 13,010,113 | 43Q
Project Mgr. Totals for :| | 401 |ARTHUR, RONALD T. | 3
[ 12,662,120 353472 [ 17 ¢ 1,233,646
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13363584 [ 447 9 1,251,785
KM $[ 10,242,514 $| 13,333,634 $| 1,383,153 | 77%| 91%| 72%[ 12.9%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA, INC. S[ 00446 | [E] 11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 529,040 $ 0 0 $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ gwm TBD $ 504,738 45 $ 78,965
221 County: ROSEBUD [ gKM  TBD $[ 2135958 $ 0 0| 42% 112%  40% 37 %
Claim Status: NONE M
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ - 1,320 0 $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 857,857 110 127,928
221 County: CASCADE [ dKM  TBD $[ 849,953 % 868,614 147,664 | 98% 87%  77% 151 %
Claim Status: NONE M
: $] 1,363,915 | 15§
Project Mgr. Totals for :\ \ 406 \ ‘BACON, DAVID ‘ 3
[ 1,263,208 $| - 1324 | q s 147,989
RIGICotnt: Project Mgr. Total Length: [ awm $[ 1362508 [ 155 8] 206,893
I $[ 1,063,548 $| 1,373,352 | 218327 [ 77%[ 95%| 66%| 19.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 43 of 65
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P[ 00022 [ [E]  09/06/02 $ 4,064,874 160
FLAXVILLE-E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $[ 3,982,293 $ 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml 10/25/04 $ 4,256,079 176 546,128
140 County: DANIELS KM TBD $[ 4454739$ 4,521,312 528,434 | 99% 103%  97% 12.3 %
Claim Status: NONE M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S] 00363 [ [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0 $ 84,433
4838 007 000 04804 NG,SEAL & COVER M TBD $ 844,327 90 94,723
140 County: PHILLIPS KM TBD $[ 311,067 $ 0 0| 37% 112%  30% 30.5%
Claim Status: NONE Mi
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] TBD $[ 785290 $ 0 0 $ 61,642
4354 005 000 06204 L & COVER [ Im TBD $ 770,525 45 22,211
ATKINS-TOM 444-6230 181 County: DANIELS,ROOSEVE[ | KM  TBD $[ 233271$ 0 0| 30% 36% 51% 95 %
Claim Status: NONE [ 1w
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P] 00031 [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $[ 392141 0 0 $ 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 75 89,862
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 437250 $ 0 0| 98% 167% 69% 20.6 %
Claim Status: NONE M
Project Mgr. Totals for : \ \ 409 \ ‘BUTZLAFF, MIKE \ 3 sl edzsisy | 37
[ 6,094,272 | 191205 [ 16 $| 728,321
Proj. Count: [ 4 ] Project Mgr. Total Length: M $| 6319363 [ 38§ 9| 752,924
KM $[  5436,327 $| 6,584,595 $| 728,321 | 83%[ 103%|  71%| 13.8%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including

Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S| 00323 \5 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 828,652
140 County: CARTER KM 12/21/04 $]  4204273$  4,205500 815,000 | 100% 102%  87% 19.7 %
Claim Status: COMPLETED ]
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8,725,915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 $ - 18,863 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $ 8,707,052 201 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $]  5256,323 $ 0 0| 60% 0% 52% N/A
Claim Status: COMPLETED [ 1w
: $[ 12,561,113 | 35Q
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ 3
[ 12,161,239 $| 471453 [ 17 9 1,004,889
RIGICotnt: Project Mgr. Total Length: M $[ 13032566 [ 367 9| 828,652
KM $[ 9,460,594 $| 12,931,415 $| 1513073 | 73%| 55%| 68%| 8.8%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P | 00032 \5 07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 0 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ gm TBD $ 3,054,394 120 243,116
221 County: ROOSEVELT [ dkM TBD $] 1,655,680 $ 0 0| 54% 99%  53% 14.7 %
Claim Status: NONE Mi
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P] 00001 | [E|]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $] 1,912,640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE E Ml 04/19/05 $ 2,075,365 127 206,799
140 County: PHILLIPS KM TBD $[ 2,097,10]$% 2,204,848 212,825| 95% 97%  99% 9.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | MONTANA DEPARTMENT OF TRANSPORTATI ON Page 45 of 65
g
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S[ 00511 [ [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $ 551,989 % 0 0o s 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 $ 94,597
221 County: DANIELS [ dkKv  TBD $[ 672,185 % 710,916 113,746 | 95% 83%  95% 14.1 %
Claim Status: NONE M
- $] 5,803,18§ | 31§
Project Mgr. Totals for :\ \ 404 \ ‘KUROKAWA, MARK \ 3
[ 5301,188 $| Q| 7 9 574,207
Proj. Count: Project Mgr. Total Length: MI $[ 5803186 [ 322 | 544,512
KM $[ 4,424,966 $| 5,970,158 $| 570,923 | 74w| 95w 81w | 12.3%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR TBD $[ 6332629 8 0 0 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI MI TBD $ 5,209,271 150 5,505
180 County: DAWSON KM TBD $f 0s 0 0| 0% 1% 7% NIA
Claim Status: NONE 210 Ml
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [ [E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR TBD $[ 88339 $ 0 0 6,294
5387 020 000 06305 DRAIL & STRIPING [ gm TBD $ 78,678 150 128
410 County: DAWSON [ JKM TBD $f  0s 0 0| 0% 2% 7% N/A
Claim Status: NONE Mi
STPP 98-1(4)0 PRINCE, INC P 00098 | [E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [0 TBD $] 584839 % 0 0 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 477,494 150 419
180 County: DAWSON KM TBD $f 0s 0 0| 0% 1% 7% N/A
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 57-7(19)326 PRINCE, INC P] 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS TBD $[ 1,547,254 $ 0 0o 3 104,784
5158 019 000 06305 M TBD $ 1,309,794 150 2,232
180 County: DAWSON KM  TBD $f  Gs 0 0| 0% 2% 7% NIA
Claim Status: NONE M
$[ 7075237 | 150
Contract Totals for : ‘ ‘ 06305 ‘ 3
[ 8,553,057 3| 9 | q 566,020
Proj. Count: $[ 7075237 [ 150 | 8,284
$| q$[ 7075237 $| 566,020 %[ %] 7% 0 %
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P[ 00057 [ [E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,124 $ 418,388 4 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO Y TBD $ 11,811,636 184 1,431,936
140 County: GARFIELD KM  TBD $] 10557,113 $ 0 0| 93% 114%  64% 13.6 %
Claim Status: NONE Mi
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0 $ 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 310,771
180 County: WIBAUX KM TBD $[ 1,868,003 $ 0 0| 87% 162% 107% 16.6 %
Claim Status: NONE Mi
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ ¢ 05/10/04 8  721867% 0 0 $ 74,321
4356 006 000 18304 M TBD $ 825,789 120 68,723
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $[ 652,057 $ 0 0| 79% 92% 107% 10.5 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 18304 ‘ . s__2560.781 | 12
[ 2,739,916 ] $| 9 | q 266,471
Proj. Count: $[ 2960787 [ 129 $[ 379,494
$[ 2,520,060 $| 2,960,787 $| 266,471 | 85%[ 142%| 107%| 15.1 4%
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ . S| 2t4z027d | 450
[ 21,584,099 3 418,388 | 4 3 2,085,748
e Project Mgr. Total Length: M $[ 21,847,660 [ 454 9§ 1,819,714
KM $[ 13,077,173 $| 21,429,273 $| 2,085,744 | 61w 87%| 57%[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- JUN- 05 | MONTANA DEPARTMENT OF TRANSPORTATI ON Page 47 of 65
g
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P[ 00039 | [E]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml 11/18/04 $ 8,292,962 200 835,782
140 County: ROSEBUD KM  TBD $[ 8,190,688 $ 0 0| 99% 101%  99% 10.2 %
Claim Status: NONE ]
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 53,209
221 County: ROSEBUD KM  TBD $| 264,018 $ 0 0| 90% 151%  98% 20.2 %
Claim Status: NONE M
IM 94-5(33)189 CENTURY COMPANIES, INC. 1100094 [ [E]  05/13/05 $ 679,141 40
CULVERT REPAIR - 7KM E FALLON CULVERT REPAIR UNDER BOTH WEST 05/17/05 $ 508594 $ 0 0 101,871
5958 033 000 01E05 & EAST BOUND LANES,GRADE,GRAV [ gm TBD $ 679,141 40 2,271
141 County: [ OKM  TBD $f  0Js 0 0| 0% 2% NA N/A
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1700094 [ [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $] 3365901 $ - 4,270 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,939,262 75 353,415
181 County: ROSEBUD KM TBD $[ 2,805,607 $ 0 0| 95% 150% 121% 12.6 %
Claim Status: NONE 104 MmI
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ 3 S|_1220056§ | 379
[ 13,106,121 3| - 4270 | q g 1,201,923
Proj. Count: [ 4] Project Mgr. Total Length: M [ 122052098 [ 37§ S[ 1,244,671
KM $[ 11,260,307 $| 12,209,568 $| 1,201,923 | 92% | 104%| 93%[ 11.1%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,369 $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 152,656
181 County: PHILLIPS KM TBD $] 1256675 % 0 0| 93% 142% 87% 12.1 %
Claim Status: NONE ]
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL [ ] 03/11/04 $[ 2115793 $ 172,678 15 254,954
3457 393 000 04903 [ Im TBD $ 1,872,369 165 268,051
310 County: VARIES [ ]km TBD $| 1,483,803 $ 0 0| 87% 105%  96% 18.19%
Claim Status: NONE [ 1w
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] 07/09/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 $ 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,011,759 150 441,130
150 County: VALLEY [ ]kM  TBD $[ 1,415,908 $ 0 0| 20% 79%  27% 31.2 %
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [ ] 09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770,078 $ 0 0o 8 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 75 134,457
141 County: VARIES [ ] KM 09/27/04 $[ 797,930 $ 849,658 135945 | 94% 99%  129% 16.9 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ 3 S| 10862305 | 46
[ 11,208,507 $ 172,67 [ 1§ $ 1,020,064
Proj. Count: [ 4] Project Mgr. Total Length: M [ 11034983 [ 48 S[ 996294
KM $[ 4,954,313 $| 10,909,454 $| 1,059,708 | 45%| 94%|  78%[ 20.1%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: | 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P] 00002 [[E]  03/07/05 $  1,915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR TBD $[ 1721130 $ 0 0 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $ 1,915,392 60 $ 53,022
181 County: FALLON KM TBD $f  0s 0 $ 0| 0% 28% NIA N/A
Claim Status: NONE M
STPP 27-2(16)36 PRINCE, INC [ ] ©5/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,489 $ - 3,590 0 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ Im TBD $ 2,107,521 60 $ 191,252
181 County: FALLON [ ]km TBD $| 1876423 $ 0 $ 0| 89% 113%  77% 10.2 %
Claim Status: NONE [ 1w
STPS 323-1(16)25 FROST CONSTRUCTION CO. S[ 00323 [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $] 5254740 $ - 64,680 18 546,297
4138 016 000 03504 M TBD $ 6,005,288 158 423,007
140 County: CARTER KM TBD $] 1822158 $ 0 0| 30% 77%  51% 23.2%
Claim Status: ACTIVE M
- $[ 10,096,471 | 26Q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ .
| 8978355% - 68274 [ 1§ $ 906,725
e, Bt Project Mgr. Total Length: M $[ 10028201 [ 278 §| 667,281
KM $[ 3,698,581 $| 10,096,471 $| 906,725 | 37%| 74w  46%| 18%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P] 00051 [ [E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $] 8,047,019 $ - 1,563 0 $ 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,133,627 180 $ 744,779
140 County: RICHLAND KM TBD $] 4,821,953 $ 0 0| 68% 104%  88% 15.4 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S| 00253 \5 03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598637 $ 28,000 0 $ 777,213
2824 009 000 05205 .SURFACING MI TBD $ 9,743,157 200 109,871
140 County: PRAIRIE KM  TBD $[ 97,141 % 0 0| 1% 14%  14% 113.1%
Claim Status: NONE ]
SFCI 94-6(46)218 PRINCE, INC | | 00094 \5 09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $[ 6162657 $ 81,958 0 $ 418,782
4107 046 000 07902 Ml 08/17/04 $ 6,064,557 90 251,743
MENGEL-RAY 345-8212 181 County: DAWSON KM 11/15/04 $] 6,004,534 $ 0 0| 100% 60% 124% 4.2 %
Claim Status: NONE Mi
: $] 22,832,945 | 47q
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM ‘ 3
[ 22,808,308 3| 108,395 | g 3 1,909,514
PUEL ERE Project Mgr. Total Length: M $[ 22041341 [ 470 9 1,106,393
KM $[ 10,923,635 $| 22,832,945 $| 1,909,514 | 48%| 58%| 63%[ 10.1%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P | 00023 \5 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 1,264,061
140 County: POWDER RIVER KM TBD $] 16,852,203 $ 17,208,014 1,299,762 | 98% 97%  96% 7.5 %
Claim Status: NONE Mi
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P] 00037 [ [E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN 03/17/05 $[ 10,071,559 $ - 1,119 0 $ 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN MI TBD $ 11,732,336 180 347,930
140 County: POWDER RIVER KM TBD $[ 1,092,665 $ 0 0| 9% 37% 12% 31.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 323-1(22)60 PRINCE, INC S[ 00323 [ [E] 10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 0 0 230,171
4138 022 000 04904 NG,SEAL & COVER M TBD $ 2,877,140 60 105,289
160 County: CARTER KM TBD $] 1,184,590 $ 0 0| 41% 46% 33% 8.9 %
Claim Status: NONE M
- $[ 30,917,523 | 46Q
Project Mgr. Totals for :\ \ 410 \ ‘SWANSON, ROBERT E. \ 3
[ 28,810,560 $| 504,125 | 4 3 2,473,401
RIS (U Project Mgr. Total Length: M $[ 31421648 464 9 1,717,280
KM $[ 19,129,458 $| 31,818,609 $| 2,468,609 | 60%| 70%| 55%[ 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 147,214,568 | 4,100
$[ 143,977,979 3| 2,145856 | 93 $[ 13,286,426
$[ 149,360,423 | 4,193 $[ 11,136,403
$[ 93,671,411 $[ 149,489,475 $[ 14,046,027 | 63% | 79%[ 68%| 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPX 56931(2) JTL GROUP, INC.-BILLINGS X[ 56931 [ [E]  05/26/05 $ 338,888 30

LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ 0 TBD $[ 358418 $ 0 0 33,889

5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT M TBD $ 338,888 30 0
181 County: YELLOWSTONE KM  TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE ]

STPHS 532-1(4)12 J & S CONSTRUCTION INC. S[ 00532 [ [E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121639 $ - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 % 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE M

NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | [E]  12/19/00 $ 6,409,592 200

WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [0 03/05/01 $] 7,351,609 $ 708,002 25 769,151

1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml 10/15/04 $ 7,117,594 225 963,234
140 County: CARBON KM TBD $[ 7332754 $ 7,589,226 986,316 | 97% 98%  95% 13.1 %
Claim Status: NONE M

STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45

2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $[ 615053 $ 0 0 49,393

4588 710 000 03105 SYSTEMS [ Iwm TBD $ 493,926 45 60,404
410 County: YELLOWSTONE [ ]Km TBD $[ 111459 $ 0 0| 23% 122%  47% 54.2%
Claim Status: NONE [ Im

BR 420-1(4)0 BULLOCK CONTRACTING S]00420 | [E]  07/09/04 $ 183,304 45

SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A 10/19/04 $[ 127,924 % 24,314 6 18,330

3435 004 000 05803 BOX CULVERT [ g Mm  0516/05 $ 207,618 51 56,850
222 County: STILLWATER [ gkm TBD $[ 205363 % 202,978 64,953 | 101% 88% 39% 27.7 %
Claim Status: NONE [ 2m

STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [E]  10/06/03 $ 2,794,526 140

WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $[ 2424407 $ 340,752 15 % 223,562

4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 58 Ml 04/23/05 $ 3135278 155 % 398,952
130 County: STILLWATER KM TBD $] 3315919 $ PENDING $ PENDING | 119% 178%  72% 12 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P[ 00078 | [E]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208,778 $ 0 0 16,857
4380 022 000 06803 58 Ml 04/23/05 $ 210,714 140 17,945
130 County: STILLWATER 93§ KM TBD $[ 197,226 0 0| 94% 106%  79% 9.1 %
Claim Status: NONE M
$[ 3005240 | 14q
Contract Totals for : ‘ ‘ 06803 ‘ 3
[ 2,633,185 | 340,752 [ 1§ ] 240,419
Proj. Count: $[ 3345003 | 159 s8] 416,897
$[ 3,513,145 $| 3,005,240 $| 240,419 | 117%[ 173%[  72%| 11.9 %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P[ 00014 [[E]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 196. 06/26/03 $[ 9701519 $ 235,807 11 807,939
2152 016 000 11403 & SEAL & COVER Ml 03/30/05 $ 10,335,045 231 1,148,234
140 County: MUSSELSHELL KM TBD $] 10,254,557 $ 10,244,679 1,228,768 | 100% 93%  83% 11.2 %
Claim Status: NONE Mi
: $] 20,648,196 | 71q
Project Mgr. Totals for :\ \ 501 \ ‘BERGEN, PERRY ‘ .
| 20,909,341 $| 1,307,969 | 57 9 1,930,923
Proj. Count: Project Mgr. Total Length: M $[ 21956161 [ 767 $[ 2,699,163
KM $[ 21,549,018 $[ 22,011,677 $| 2,658,434 | 98%| 102%| 74%[ 12.9%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ cfavero@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 [[E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 02/03/05 $[ 4264853 $ 0 0 $ 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,630,714 120 $ 359,499
310 County: YELLOWSTONE KM TBD $] 1,061,308 $ 0 0| 29% 90%  18% 33.9%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o7is/o1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 0 08/20/01 $[ 125063 $ 0 0o 3 7,499
4731 002 000 10601 [ dwm 101801 $ 74,988 0o s 0
999 County: CARBON [ QKM 01/07/02 $ 75083 0 0| 100% 0% N/A N/A
Claim Status: NONE [ gm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 | [E]  03/08/04 $ 1732222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1593783 $ 0 0o 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 60 $ 344,178
181 County: YELLOWSTONE KM TBD $]  182338§% 1,858,965 $ 353,203 | 98% 97% 122% 18.9 %
Claim Status: NONE Mi
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U[ 01012 [ [E] 05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN MILLING & BITUMINOUS PLANT MIX [ 3¢ 08/09/04 8 419664 $ 0 0 $ 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 71,411
181 County: YELLOWSTONE KM TBD $[ 405435 $ 0 0| 92% 148%  90% 17.6 %
Claim Status: NONE Mi
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U[ 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 328 08/09/04 $[ 377974 % 0 0 s 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 81,966
181 County: YELLOWSTONE KM TBD $[ 416,698 $ 407,011 89,542 | 102% 92%  90% 19.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 13504 ‘ . S__sid0 [
[ 797,638 ] $| 9 | q 92,994
Proj. Count: $[ 845400 [ 39 $[ 153371
$| 822,133 3| 845,400 $| 137,765 | 97%| 111%[ 90%| 18.7 %
Project Mgr. Totals for : \ \ 510 \ ‘FAVERO CRAIG \ . S| e28a324 | 214
[ 6,781,338 9| Q| q g 638,450
e Project Mgr. Total Length: M $| 6,283,324 | 210§ 857,054
KM $[ 3,781,909 $| 6,410,067 $| 897,846 | 59%[ 95%| 58%[ 22.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/STUDEBAKER-LEW ‘Work Phone: | 538-1321 | Cell Phone:|:| Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ - 700 0 $ 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gwm TBD $ 2,000,608 120 $ 309,414
111 County: GARFIELD [ OGKM  TBD 8] 1,779,697 $ 0 0| 89% 103% 100% 17.4 %
Claim Status: NONE M
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E] 11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT TBD $[ 419804 $ 0 0 $ 61,007
4728 030 000 05804 M TBD $ 469,286 60 $ 17,342
141 County: GARFIELD KM  TBD $[ 46938 0 0| 1% 28%  33% 369.5%
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. [ ] 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $] 7998888 $ 285,898 7 $ 784,190
1302 018 000 07702 FACING [ ]wm  12/01/04 $ 8,127,801 187 $ 1,121,357
140 County: MUSSELSHELL [ kv TBD $[ 8129843 % 8,154,909 1,159,315 | 100% 97%  89% 13.8 %
Claim Status: NONE [ 1w
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] TBD $] 4618448 $ 0 0o 3 283,255
3176 010 000 16405 [ Iwm TBD $ 2,832,553 120 % 14,526
120 County: FERGUS [ ]Km TBD $f  0Js 0 0 0% 5% N/A N/A
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 506 \ ‘GOLOB/STUDEBAKER-LEW \ 3 S| 1alss0s) | 489
[ 15,191,128 3| 285,198 | 7 9 1,428,648
Proj. Count: [ 4] Project Mgr. Total Length: M [ 13430248 [ 487 S[ 1,462,639
KM $[ 9,914,233 $| 13,458,056 $| 1,803,773 | 74%| 81%| 63%[ 14.8%
Project Mgr.‘ 502 ‘ ‘MORK/STUDEBAKER-BLGS ‘ Work Phone: 657-0273 | Cell Phone: Email: ‘ rstudebaker @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P] 00014 [[E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $[ 932,724 3 0 0o 93,310
4842 019 000 03204 Ml 09/11/04 $ 933,099 60 S 97,557
County: GOLDEN VALLEY KM TBD $[ 993,083 % 993,084 $ 119,170 | 100% 82%  82% 9.8 %
Claim Status: NONE ]
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04729004 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $[ 146334 $ 0 0 $ 26,785
4575 644 000 03B03 [ Im TBD $ 178,569 60 $ 38,356
County: YELLOWSTONE [ ]km  TBD $[ 129,669 $ 186,135 52,080 | 70% 74%  97% 29.6 %
Claim Status: NONE [ 1w
NH-STPP 0002(709) MONTANA LINES, INC [ ] 04729004 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & [ ] 09/13/04 $[ 271893 % 0 0 $ 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ Im TBD $ 277,007 60 % 68,570
County: STATEWIDE [ kv  TBD $[ 260,234 $ 344,510 84,750 | 76% 81%  97% 26.3 %
Claim Status: NONE [ 1w
$] 455576 | 60
Contract Totals for: || 03B03 | .
[ 418,227 ] $| 0 | q 3 68,336
Proj. Count: $[ 455576 | 60 $[ 106926
$| 389,903 3| 530,645 $| 136,830 | 73%[ 78%[ 97%[ 274 %
BR 9005(24) SLETTEN CONSTRUCTION CO X[ 05129 [ [E]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ 2 03/31/04 $] 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ gwm TBD $ 1,226,635 120 % 256,314
County: CARBON [ 0K TBD $[ 1217293 $ 1,250,541 275119 | 97% 93%  96% 21.1%
Claim Status: NONE [ 2m
BR 9048(11) EDWARD T COPPS CONST. L]48132][M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.AGG.APPROACHES PRESTRESSED [ 1 04/05/00 $[ 1,183,040 $ 90,578 13 3 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ gmwm 031802 $ 914,360 163 $ 202,131
County: STILLWATER [ gKwm TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE [ am
Project Mgr. Totals for :\ \ 502 \ ‘MORK/STUDEBAKER-BLGS \ S___sa4s0004 |39
$[ 3,832,141 $| 90578 [ 13 $ 469,208
Pic JCoLint: Project Mgr. Total Length: M s 352967 403 9| 662,928
KM $[ 3,545,883 $| 3,858,590 $| 693,767 | 92%[ 96%|  95% 18.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. S 00310 [ [E]  08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 2,590,267 $ - 627 0 $ 282,828
2974 005 000 09704 FACING M TBD $ 2,827,656 120 262,047
140 County: YELLOWSTONE,MU KM  TBD $[ 1,810,297 $ 0 0| 64% 93%  54% 14.5%
Claim Status: NONE M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 [ [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & TBD $[ 1,994539 $ 0 0 $ 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION MI TBD $ 2,316,255 75 $ 0
181 County: BIG HORN KM TBD $f  ds 0 0| 0% 0% NA N/A
Claim Status: NONE Mi
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S| 00313 [ [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & TBD $] 633695 % 0 0 $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 4,692
NEVILLE-GARY 657-0232 180 County: BIG HORN KM TBD $f 0s 0 0| 0% 7% NA N/A
Claim Status: NONE M
$] 303673 [ 7§
Contract Totals for : ‘ ‘ 10105 ‘ .
[ 2,628,233] $| 0 | q 3 303,673
Proj. Count: $[ 3036736 [ 7§ 8 4,692
$| Q$[ 3,036,736 $| 303,673 0% 2%| 0% 0 %
BR 9002(31) SLETTEN CONSTRUCTION CO X[ 02202 [ [E]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ 4 03/30/04 $[ 698158 % 0 0 $ 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC Ml 11/26/04 $ 750,662 120 101,414
221 County: BIG HORN KM  TBD $] 667483 % 0 0| 89% 90%  96% 152 %
Claim Status: NONE [ §m
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P] 00037 [[E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASECEM [ @ 03/15/04 $[ 13107367 $ -1,472,075 -32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF M TBD $ 13,724,396 168 1,377,346
150 County: BIG HORN KM TBD $] 12,524,980 $ 0 0| 82% 107% 88% 11 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 505 \ ‘MUHLBEIER, JAY \ S_21612.159 | 519
$[ 19,024,015 $| - 1472703 |- 33 | 1,990,800
RIS (U Project Mgr. Total Length: M $[ 20339450 [ 483 | 1,745,499
KM $[ 15,002,759 $| 21,812,153 $| 1,990,800 | 69%| 88%| 68%[ 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 657-0261 | Cell Phone: | 670-3738 Email: ‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P | 00014 \5 08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0 $ 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA MI TBD $ 979,979 90 $ 187,698
180 County: WHEATLAND KM  TBD $[ 818,303 % 0 0| 84% 160%  73% 22.9 %
Claim Status: NONE M
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P] 00043 [ [E] 12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION,TRENCH EXC 02/16/05 $[ 857,114 99,860 9 $ 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME .568 MI TBD $ 594,504 54 $ 134,371
310 County: FERGUS 91§ KM TBD $[ 234918 s 0 0| 47% 181%  44% 57.2%
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY S| 00381 | [E|] 02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [0 TBD 8]  675911% 9,110 0 $ 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR MI TBD $ 471,374 40 $ 6,385
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $[ 4623 0 0| 1% 11%  43% 138.1%
Claim Status: NONE mi
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. S| 00419 [ [E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ ¢ TBD $ 509361 % 0 0o 3 53,771
5183 011 000 13105 AVEMENT MARKINGS M TBD $ 448,095 30 % 13,196
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $[ 4481 0 0 1% 25% 17% 294.5%
Claim Status: NONE M
Project Mgr. Totals for : \ \ 504 \ ‘SANDINE DON \ 3 s 23sase] | 20
[ 2,951,588 9 108,970 | 9 9 305,659
Proj. Count: [ 4 ] Project Mgr. Total Length: M $| 2493953 [ 214 9 341,654
KM $[ 1,062,325 $| 2,384,981 $| 305,659 | 45%[ 112%[ 52%[ 32.2%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J & S CONSTRUCTION INC. U] 06904 [ [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ ¢ 05/13/05 $[ 249184 $ 0 0 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN M TBD $ 241,274 45 12,371
NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM TBD $f  0s 0 0 0% 37%  24% N/A
Claim Status: NONE M
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1100090 [ [E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[ 8,690,239 $ 66,820 3 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4w 1007/04 $ 8,389,466 143 606,447
140 County: SWEET GRASS KM TBD $]  8465179% 8,472,722 832,265 | 100% 73%  97% 7.2 %
Claim Status: NONE M
CM 6901(3) JTL GROUP, INC.-BILLINGS U[ 06901 ] [E] 11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ 3¢ 03/25/05 $] 316,663 $ 0 0 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA M TBD $ 323,728 60 42,377
181 County: YELLOWSTONE KM TBD $[ 52,098 $ 0 0| 16% 87%  37% 813 %
Claim Status: NONE M
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M]  10/13/04 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443042 3 0 0 28,669
4645 050 000 12504 [ Iwm TBD $ 358,367 0 78,175
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ ]Km TBD $[ 285594 $ 0 0| 80% 273% N/A 27.4 %
Claim Status: NONE [ Im
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P] 00081 | [E]  04/29/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94097 $ 0 0 12,462
4709 012 000 13404 [ 3 wm 112304 $ 83,082 30 28,517
310 County: FERGUS 484 KM TBD $ 75031s 83,082 33233 90% 86% 23% 38 %
Claim Status: NONE Mi
: $] 9,329,097 [ 27§
Project Mgr. Totals for :|| 508 | SHUPAK,TOM | T w3 9 RRET
U CELILE Project Mgr. Total Length: MI $| 9,395,917 | 27§ 9§ 767,887
KM $[ 8,877,898 $| 9,479,173 $| 976,504 | 94%[ 79%[ 64%| 8.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘STUDEBAKER-HARLOWTON

‘WorkPhone: 632-4236 | Cell Phone: | 698-9721 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 8§ 03/29/04 $[ 8409897 $ 1,218,189 19 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED MI TBD $ 10,019,202 199 1,509,464
140 County: SWEET GRASS KM  TBD $[ 9654278 % 9,556,040 1,525,852 | 101% 99%  83% 15.6 %
Claim Status: NONE ]
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gm TBD $ 111,822 180 20,284
140 County: SWEET GRASS [ dkM TBD $ 97,990 $ 106,159 40,340 | 92% 50%  92% 20.7 %
Claim Status: NONE M
$[ 8904839 | 18(
Contract Totals for : ‘ ‘ 02903 ‘ 3
| 8512476 %[ 1,226,189 | 19 3 890,483
Proj. Count: $[ 10,131,024 [ 199  $[ 1,529,748
$[ 9,752,268 $| 9,662,199 $[  1566,193 | 101%[ 98%[ 83%[ 15.7 %
: $] 8,904,835 [ 18(
Project Mgr. Totals for :|| 509 | STUDEBAKER-HARLOWTON | .
[ 8512478 $| 1,226,189 | 19 3 890,483
RIGICotnt: Project Mgr. Total Length: M ${ 10131024 199 $[  1529,74§
KM $[ 9,752,268 $| 9,662,199 $| 1,566,193 | 101%| 98%| 83%[ 15.7%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9033(14) WINKLER CONSTRUCTION X[ 33108 [[E]  05/09/05 $ 169,601 60
HALE BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU TBD $[ 224880 $ 0 0 $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ gm TBD $ 169,601 60 $ 8,481
222 County: MUSSELSHELL [ dkM TBD $f ds 0 0| 0% 33% N/A N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S 00568 | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 1024 11/19/03 $[ 2483677 $ 67,430 3 $ 316,146
4004 013 000 04103 CTURE & APPROACHES M TBD $ 2,701,979 183 $ 378,865
221 County: YELLOWSTONE KM TBD 8] 2627270% 2,999,252 $ 395523 | 88% 96%  85% 14.4 %
Claim Status: NONE ]
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [ [E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING M TBD $ 731,588 180 $ 200,743
310 County: YELLOWSTONE KM  TBD $| 645744 $ 0 $ 0| 88% 229%  87% 3L1%
Claim Status: NONE Mi
$[ 3366137 | 18Q
Contract Totals for : ‘ ‘ 04103 ‘ .
[ 3316371] §| 67430 | 3 3 403,937
Proj. Count: $[ 3433567 | 183 $[ 579,608
$[ 3273014 $[ 3,730,840 $| 483,314 | 88%| 120%|  85%| 17.7 %
MT (008) COP CONSTRUCTION L.L.C. P 00028 | [E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $] 1,084,158 $ 0 0 $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o s 68,421
140 County: CARBON KM 09/27/04 $[ 441188 $ 0 $ 0| 89% 115% NI/A 15.5 %
Claim Status: NONE M
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S[ 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730723 % 80,000 12 $ 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX M TBD $ 736,039 12 $ 125,827
221 County: STILLWATER 108 KM TBD $[  721727$ 747,926 $ 142,106 | 96% 89% 96% 17.4 %
Claim Status: NONE MI
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [[E]  05/14/02 $ 396,112 75
ELY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ &4 07/30/02 $[ 379410 $ 21,772 3 $ 51,495
3994 030 000 14402 ROADWAY WORK [ gwm  10/15/03 $ 417,884 78 % 114,631
221 County: BIG HORN [ OGKM  TBD 8] 394,998 $ 422,982 $ 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ 68 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS S| 00568 \5 02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE - W  PLANT MIX BITUMINOUS SURFACING 04/27/05 $[ 127863 % 0 0 $ 12,657
5184 016 000 16105 & SEAL & COVER M TBD $ 126,571 30 $ 19,046
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD 8 1266% 0 0 1% 150% 47% 1504.%
Claim Status: NONE ]
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 9 07/08/02 $( 59013 $ 4,000 0 $ 11,773
4961 001 000 17502 [ QM 0816/02 $ 82,489 30 % 0
999 County: YELLOWSTONE [ 0 KM 10/10/02 $[ 79078 s 0 0| 101% 0%  50% N/A
Claim Status: NONE [ ogwm
: $] 5,289,674 [ 47§
Project Mgr. Totals for : \ \ 507 \ [TAYLOR, MIKE ‘ 3
[ 5922418 $| 173203 | 18 §] 650,194
PUEL ERE Project Mgr. Total Length: M $| 5462872 [ 493 3| 916,014
KM $[ 4911271 §] 5,773,13( $| 878,711 | 85%| 104%[ 78%| 18.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. Lrd. OS5 1 cN. CE.  Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 91,236,397 [ 3,440
$[ 92,917,657 1786220 | 94§ 9,260,097
$[ 93,022,619 [ 3,534 $[ 10,982,587
$[ 78,397,563 $| 94,850,025 $[ 11,771,686 | 83% | 93w 73w 14%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MCOVBRO09

Statewide Totals:

Proj. Count:

828.578 MI
1336.417 KM

State Total Length:

Award Amt. Days

Chng. Ord. Cont. Days Prog. CE

Total Amt. Chng. Ord. CE Costs
Mod. C.N. *  Total. Cont. Mod. CE *

C.N.

PERCENTAGES

Used Used Used Cost

$[ 564,676,567 [ 16,709

577,032,731 $|  13,57753§ | 694 $| 55,204,490

$| 578,254,096 | 17,399 $[ 51,662,510

387,378,319 $| 575,192,769 $[ 63,602,504

67%| 81%| 66%|

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




